
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:12 PM
Run date

Time

Reviewer: Ghafghazi, Ben 23-Oct-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 144 Date: 19-Oct-2009 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 41

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Cloudy/Light Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Contractor’s controlling operation this week: To DP: Work Complete To CW: EBF1 Prestress Caps,
Girder & Deck
·No safety meeting this week.
·Ahmad in training, Jonathan on vacation this week.
·Visited jobsite for SWPPP BMP implementation review. No major deficiencies were present. MCM in the
process of dismantling and removing two cranes from site.
·Talked to Pat Treacy about response to NOPC #10, 1%sales Tax increase. Gave his concurrence. Jeff
will finalize response.
·Amer signed C-93 for CCO 64-2, request for additional funds to go to HQ for I7A.
·Received CCO 122 back from MCM , approved and sent to DO for processing.
·Prepared progress pay estimate #28. MCM near 95% completion mark.
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